



28th August 2019

Paul McColgan
Cloch Housing Association Limited
19 Bogle Street
Glasgow PA15 1ER

Dear Mr McColgan

Cloch Housing Association Ltd.
Painterwork Contract - IFlair Lot 10 (2017-2020)

Further to previous correspondence, I am pleased to submit our proposed programme of work as requested:

Proposed Programme of Work – Year 3

Wednesday 21th August 2019 – Friday 27th September 2019

24 Lynedoch Street
36 Lynedoch Street
15 Lyle Street
1 Larkfield Grove
2 Larkfield Grove
3 Larkfield Grove
4 Larkfield Grove
5 Larkfield Grove
6 Larkfield Grove
7 Larkfield Grove
8 Larkfield Grove
9 Larkfield Grove
11 Larkfield Grove
12 Larkfield Grove
13 Larkfield Grove
14 Larkfield Grove
15 Larkfield Grove
16 Larkfield Grove
17 Larkfield Grove
18 Larkfield Grove
19 Larkfield Grove
20 Larkfield Grove
21 Larkfield Grove
22 Larkfield Grove
23 Larkfield Grove
24 Larkfield Grove

Monday 30th September 2019 – Friday 4th October 2019

5 Killearn Road
12 Aberfoyle Road
2 Aberfoyle Road
28 Aberfoyle Road
8 Aberfoyle Road
35 Garage Killearn Road
36 Garage Killearn Road
37 Garage Killearn Road
38 Garage Killearn Road
2 Alison Court
41 Glen Crescent
43 Glen Crescent
50 Langhouse Road
17 Oronsay Avenue
2 Islay Avenue

Monday 7th October 2019 – Friday 18th October 2019

Cardross view
Elliott Court

Monday 21st October 2019 – Friday 8th November 2019

8 Crawford Street
14a Highholm Street
14b Highholm Street
14c Highholm Street
8 Jean Street

Monday 11th November 2019 – Friday 29th November 2019

2 Bawhirley Street
4 Bawhirley Street
15 Carwood Street
17 Carwood Street
31 Carwood Street
33 Carwood Street

Monday 2nd December 2019 – Friday 13th December 2019

5 Lynedoch Street
6 Lynedoch Street
18 Lynedoch Street
44 Lynedoch Street
20 Mearns Street

We will notify tenants and residents of start dates as the contract progresses and we would also point out that the above programme of work is dependent on suitable weather conditions. We trust this meets with your requirements and assuring you of our best attention at all times.

Yours sincerely,
J. S. McColl Limited


Mark McColl (Director/Contracts Manager)